COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/12/2011

ESTIMATE SUMMARY 10:53:28
CONTID: C17452 ESTIMATE NO: 0006  FINL SPEC YR: 2005
PCN: 17452-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 177.0  DAYS TIME ALLOW: 187 CALENDAR DAYS
I-70 GLENWOOD EAST & WEST PERCENT TIME:  94.65 ORIG TIME ALLOW: 80 CALENDAR DAYS
PROJECT NO: IM 0701-203
I-70 GLENWOOD EAST & WEST
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 04/12/2011 DATE TIME STARTED 05/17/2010
556 STRUTHERS AVENUE DATE LET 12/03/2009 DATE WORK BEGAN  05/17/2010
DATE AWARDED 12/11/2009 DATE TIME STOPPED 11/09/2010
DATE CONTRACT EXECUTED  12/30/2009 DATE ACCEPTED 11/09/2010
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED  05/17/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  3011,916.16  PARTICIPATING $ 3,011,916.17 $ 216.00
AWARD PROJECTAMT:  $  2949,052.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 3,011,916.17 216.00
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,011,916.17 216.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 44,235.78
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,011,916.17 44,451.78
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,011,916.17 44,451.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 44,451.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17452-BID ESTIMATE RUN 04/12/2011
PROJECT: IM 0701-203 ESTIMATE NO: 0006 10:53:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 202-00001 Removal of Structure 1.000 1.000
EACH 0.000 0.00
26,000.00000 1.000 26,000.00
0010 202-00019 Removal of Inlet 6.000 6.000
EACH 0.000 0.00
1,500.00000 6.000 9,000.00
0015 202-00220 Removal of Asphalt Mat 452.000 452.000
SY 0.000 0.00
31.00000 452.000 14,012.00
0020  202-00240 *Removal of Asphalt Mat (Planing) 140,665.000 140,665.000
SY 0.000 0.00
1.50000 140,665.000 210,997.50
0025 202-01130 *Removal of Guardrail Type 3 340.000 340.000
LF 0.000 0.00
3.50000 340.000 1,190.00
0030 202-01140 Removal of Guardrail Type 4 711.000 711.000
LF 0.000 0.00
20.00000 711.000 14,220.00
0035 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
160.00000 2.000 320.00
0040 202-05019 Sawing Concrete (Special) 21.000 21.000
LF 0.000 0.00
220.00000 21.000 4,620.00
0045 202-05026 Sawing Asphalt Material (6 Inch) 308.000 308.000
LF 0.000 0.00
6.00000 308.000 1,848.00
0050 203-01140 Rolling 25.000 25.000
HOUR 0.000 0.00
100.00000 25.000 2,500.00
0055 203-01500 Blading 34.000 34.000
HOUR 0.000 0.00
123.00000 34.000 4,182.00
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PCN: 17452-BID ESTIMATE RUN 04/12/2011
PROJECT: IM 0701-203 ESTIMATE NO: 0006 10:53:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01582 Truck (Dump) 47.500 47.500
HOUR 0.000 0.00
103.00000 47.500 4,892.50
0065 203-01594 Combination Loader 29.500 29.500
HOUR 0.000 0.00
83.00000 29.500 2,448.50
0070 203-01597 Potholing 10.000 10.000
HOUR 0.000 0.00
166.00000 10.000 1,660.00
0075 203-02330 Laborer 34.000 34.000
HOUR 0.000 0.00
49.00000 34.000 1,666.00
0080 208-00034 *Gravel Bag 12.000 12.000
LF 0.000 0.00
7.00000 12.000 84.00
0085 208-00045 *Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
610.00000 1.000 610.00
0090 208-00103 *Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
55.00000 0.000 0.00
0095 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
72.00000 0.000 0.00
0100 210-01170 Reset Guardrail Type 7 0.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0105 210-01200 *Reset End Anchorage 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0110 304-07000 Aggregate Base Course (Class 7) 0.000 0.000
TON 0.000 0.00
55.00000 0.000 0.00
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PCN: 17452-BID ESTIMATE RUN 04/12/2011
PROJECT: IM 0701-203 ESTIMATE NO: 0006 10:53:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 140.020 140.020
TON 0.000 0.00
143.00000 140.020 20,022.86
0120 403-09210 *Stone Matrix Asphalt 12,129.160 12,129.160
TON 0.000 0.00
58.00000 12,129.160 703,491.28
0125 411-03345 Asphalt Cement Performance Grade (PG 76-28) 982.400 982.400
TON 0.000 0.00
700.00000 982.400 687,680.00
0130 411-10255 Emulsified Asphalt (Slow-Setting) 4,867.000 4,867.000
GAL 0.000 0.00
2.50000 4,867.000 12,167.50
0135 601-01025 *Concrete Class B (Miscellaneous) 4.000 4.000
CY 0.000 0.00
550.00000 4.000 2,200.00
0140 603-01120 *12 Inch Reinforced Concrete Pipe 132.000 132.000
LF 0.000 0.00
115.00000 132.000 15,180.00
0145 604-13005 Inlet Type 13 (5 Foot) 11.000 11.000
EACH 0.000 0.00
3,200.00000 11.000 35,200.00
0150  604-13010 Inlet Type 13 (10 Foot) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0155 604-19000 Inlet Special 1.000 1.000
EACH 0.000 0.00
18,500.00000 1.000 18,500.00
0160 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 2,533.000 2,533.000
LF 0.000 0.00
13.00000 2,533.000 32,929.00
0165 606-00710 Guardrail Type 7 (Style CA) 710.000 710.000
LF 0.000 0.00

103.00000 710.000 73,130.00
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PCN: 17452-BID ESTIMATE RUN 04/12/2011
PROJECT: IM 0701-203 ESTIMATE NO: 0006 10:53:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170  606-00730 Guardrail Type 7 (Style CD) 13.000 13.000
LF 0.000 0.00
166.00000 13.000 2,158.00
0175 606-00900 Guardrail (Special) 31.000 31.000
LF 0.000 0.00
166.00000 31.000 5,146.00
0180 606-01320 *End Anchorage Type 3B 1.000 1.000
EACH 0.000 0.00
1,154.00000 1.000 1,154.00
0185 606-01340 *End Anchorage Type 3D 1.000 1.000
EACH 0.000 0.00
662.00000 1.000 662.00
0190 606-01370 *Transition Type 3G 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0195 606-02003 *End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0200 614-72875 *Loop Detector Wire 1,122.000 1,122.000
LF 0.000 0.00
3.00000 1,122.000 3,366.00
0205 614-73005 *Piezo Electric Tube, Class 2 4.000 4.000
EACH 0.000 0.00
960.00000 4.000 3,840.00
0210 614-86735 *Weather Sensor 1.000 1.000
LS 0.000 0.00
23,700.00000 1.000 23,700.00
0215 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
5,100.00000 1.000 5,100.00
0220  626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00

134,000.00000 1.000 134,000.00
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PCN: 17452-BID ESTIMATE RUN 04/12/2011
PROJECT: IM 0701-203 ESTIMATE NO: 0006 10:53:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
3,900.00000 1.000 3,900.00
0230 627-00005 *Epoxy Pavement Marking 368.000 365.000
GAL 3.000 216.00
72.00000 368.000 26,496.00
0235 627-00011 *Pavement Marking Paint (Waterborne) 753.000 753.000
GAL 0.000 0.00
33.00000 753.000 24,849.00
0240 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 3,573.000 3,573.000
SF 0.000 0.00
14.50000 3,573.000 51,808.50
0245  627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 144.000 144.000
Line
) SF 0.000 0.00
14.00000 144.000 2,016.00
0250 630-00000 *Flagging 1,897.550 1,897.550
HOUR 0.000 0.00
24.00000 1,897.550 45,541.20
0255  630-00007 *Traffic Control Inspection 65.000 65.000
DAY 0.000 0.00
85.00000 65.000 5,525.00
0260 630-00012 *Traffic Control Management 70.000 70.000
DAY 0.000 0.00
580.00000 70.000 40,600.00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 37.000 37.000
EACH 0.000 0.00
40.00000 37.000 1,480.00
0270 630-80342 *Construction Traffic Sign (Panel Size B) 91.000 91.000
EACH 0.000 0.00
45.00000 91.000 4,095.00
0275 630-80343 *Construction Traffic Sign (Panel Size C) 57.000 57.000
EACH 0.000 0.00
51.00000 57.000 2,907.00
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PCN: 17452-BID ESTIMATE RUN 04/12/2011
PROJECT: IM 0701-203 ESTIMATE NO: 0006 10:53:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 4.000
Type
yPe) EACH 0.000 0.00
1,130.00000 4.000 4,520.00
0285 630-80359 *Portable Message Sign Panel 205.000 205.000
DAY 0.000 0.00
74.00000 205.000 15,170.00
0290 630-80360 *Drum Channelizing Device 105.000 105.000
EACH 0.000 0.00
11.00000 105.000 1,155.00
0295 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 29.000 29.000
EACH 0.000 0.00
17.00000 29.000 493.00
0300 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 49.000 49.000
EACH 0.000 0.00
17.00000 49.000 833.00
0305 630-80380 *Traffic Cone 425.000 425.000
EACH 0.000 0.00
11.00000 425.000 4,675.00
0310 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 2.000 2.000
(Temporary)
EACH 0.000 0.00
7,900.00000 2.000 15,800.00
0315 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70014 F/A Incentive 13,338.630 13,338.630
FA 0.000 0.00
1.00000 13,338.630 13,338.63
0330 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17452-BID ESTIMATE RUN 04/12/2011
PROJECT: IM 0701-203 ESTIMATE NO: 0006 10:53:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70019 F/A Asphalt Cement Cost Adjustment -2,937.400 -2,937.400
FA 0.000 0.00
1.00000 -2,937.400 -2,937.40
0340 700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70023 F/A On-The-Job Trainee 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 208-00205 Erosion Control Supervisor CO No. 2 MCR LI No. 1 14.000 14.000
HOUR 0.000 0.00
60.00000 14.000 840.00
0510 630-80370 Concrete Barrier (Temporary) CO No. 2 MCR LI No L1 260.000 260.000
LF 0.000 0.00
28.00000 260.000 7,280.00
0515  403-34871 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) C ONo. 3 2,904.490 2,904.490
MCR LI No. 3
TON 0.000 0.00
51.90000 2,904.490 150,743.03
0520 210-04020 Modify Inlet CO No. 3 MCR LI No. 4 8.000 8.000
EACH 0.000 0.00
900.00000 8.000 7,200.00
0525  900-00007 Added Item (Each)/ 8 Inch Core Hole / CO No. 3 MCR LI 10.000 10.000
No. 5
EACH 0.000 0.00
350.00000 10.000 3,500.00
0540 900-00006 Added Item (Dollar)/ Overweight Load Price Redu ction CO -460.000 -460.000
No. 4
DOL 0.000 0.00
1.00000 -460.000 -460.00
0545 603-10180 18 Inch Corrugated Steel Pipe CO No. 5 MCR LI N 0.8 100.000 100.000
LF 0.000 0.00
50.00000 100.000 5,000.00
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PCN: 17452-BID ESTIMATE RUN 04/12/2011
PROJECT: IM 0701-203 ESTIMATE NO: 0006 10:53:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0550 603-30018 18 Inch Steel End Section CO No. 5 MCR LI No. 9 2.000 2.000
EACH 0.000 0.00
150.00000 2.000 300.00
0555 612-00003 Delineator (Type Ill) CO No. 5 MCR LI No. 10 4.000 4.000
EACH 0.000 0.00
35.00000 4.000 140.00
0560 614-00011 Sign Panel (Class I) CO No. 5 MCR LI No. 11 10.000 10.000
SF 0.000 0.00
25.00000 10.000 250.00
0565 614-00216 Steel Sign Post (2x2 Inch Tubing) CO no. 5 MCR LI No. 22.000 22.000
12
LF 0.000 0.00
10.00000 22.000 220.00
0570 614-01503 Steel Sign Support (2-Inch Round)(Post and Sock et) CO 2.000 2.000
No. 5 MCR LI No. 13
EACH 0.000 0.00
95.00000 2.000 190.00
0575  900-00004 Added Item (Cubic Yard)/ MCR LI 14 - Chronolia 24 Hr. 103.000 103.000
Concrete
CcYy 0.000 0.00
34.50000 103.000 3,553.50
0580 900-00014 Added Item (Lump Sum)/ MCR LI 15 - Wall Drainag e System 1.000 1.000
LS 0.000 0.00
4,500.00000 1.000 4,500.00
0585 519-03000 Thin Bonded Epoxy Overlay MCR LI 16 34.000 34.000
SY 0.000 0.00
60.00000 34.000 2,040.00
0590 900-00006 Added Item (Dollar)/ MCR LI 17 - Change to core 10 4,875.000 4,875.000
guardrail
DOL 0.000 0.00
1.00000 4,875.000 4,875.00
0595 202-00220 Removal of Asphalt Mat (CMO#6: +437 SY) 468.000 468.000
SY 0.000 0.00
31.00000 468.000 14,508.00
0600 403-00720 Hot Mix Asphalt (Patching) (Asphalt) (CMO#6: +7 7 Tons) 90.490 90.490
TON 0.000 0.00
143.00000 90.490 12,940.07
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PROJECT: IM 0701-203 ESTIMATE NO: 0006 10:53:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0605 515-00122 Waterproofing (Membrane)(Special) (CMO#6: +437 SY) 468.000 468.000
SY 0.000 0.00
32.00000 468.000 14,976.00
0610 630-80370 Concrete Barrier (Temporary) (CMO#6: +440 LF) 440.000 440.000
LF 0.000 0.00
28.00000 440.000 12,320.00
0615 900-00014 *Added Item (Lump Sum)/ Design-Build Cantilever Repair 1.000 1.000
Engineering / (CMO#6: +1 LS)
LS 0.000 0.00
5,300.00000 1.000 5,300.00
0620 900-00014 *Added ltem (Lump Sum)/ SPS Mobilization / (CM O#6: +1 1.000 1.000
LS
) LS 0.000 0.00
12,455.00000 1.000 12,455.00
0625 900-00014 *Added Item (Lump Sum)/ MP 122.2 Cantilever Rep air/ 1.000 1.000
(CMO#6: +1 LS)
LS 0.000 0.00
77,500.00000 1.000 77,500.00
0630 900-00012 *Added Item (Foot)/ Add'l Strengthening - NSM C FRP Bars 0.000 0.000
/ (CMO#6: +300 LF)
LF 0.000 0.00
52.33000 0.000 0.00
0635 900-00003 *Added Item (Cubic Foot)/ SPS Concrete Repair / 0.000 0.000
(CMO#6: +25 CF)
CF 0.000 0.00
317.00000 0.000 0.00
0640 900-00012 *Added Item (Foot)/ Epoxy Crack Repair [Gravity Feed] / 0.000 0.000
(CMO#6: +100 LF)
LF 0.000 0.00
11.00000 0.000 0.00
0645 900-00012 *Added Item (Foot)/ Epoxy Crack Repair [Pressur e 0.000 0.000
Injection] / (CMO#6: +100 LF)
LF 0.000 0.00
34.63000 0.000 0.00
0650 900-00014 Added Item (Lump Sum)/ Elam Remobilization / ( CMO#6: 1.000 1.000
+1LS
) LS 0.000 0.00
23,000.00000 1.000 23,000.00
0655 900-00014 Added Item (Lump Sum)/ Rocky Mtn Rottomilling 1.000 1.000
Remobilization / (CMO#6: +1 LS)
LS 0.000 0.00
4,250.00000 1.000 4,250.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0660 900-00014 Added Item (Lump Sum)/ ABCo Remobilization / ( CMO#6: 1.000 1.000
+1LS
) LS 0.000 0.00
2,150.00000 1.000 2,150.00
0665 900-00014 Added Item (Lump Sum)/ CC Enterprises Remobiliz ation / 1.000 1.000
(CMO#6: +1 LS)
LS 0.000 0.00
3,200.00000 1.000 3,200.00
CAT0200 CURRENT AMT $ 2,724,712.67 $ 216.00 $ 2,724,712.67
CAT NO0300 F-07-AE
0360 202-00220 Removal of Asphalt Mat 193.000 193.000
SY 0.000 0.00
31.00000 193.000 5,983.00
0365 202-00500 *Removal of Portions of Present Structure 2.000 2.000
EACH 0.000 0.00
7,300.00000 2.000 14,600.00
0370 206-00000 *Structure Excavation 67.000 67.000
CcY 0.000 0.00
20.00000 67.000 1,340.00
0375 206-00100 *Structure Backfill (Class 1) 67.000 67.000
CY 0.000 0.00
58.00000 67.000 3,886.00
0380 208-00007 *Erosion Log (8 Inch) 40.000 40.000
LF 0.000 0.00
4.00000 40.000 160.00
0385 210-01180 *Reset Guardrail (Special) 125.000 125.000
LF 0.000 0.00
32.00000 125.000 4,000.00
0390 211-00105 *1 Inch Drilled Hole 126.000 126.000
LF 0.000 0.00
15.50000 126.000 1,953.00
0395 403-09210 *Stone Matrix Asphalt 0.000 0.000
TON 0.000 0.00

58.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NOO0300 F-07-AE

0400 411-03345 Asphalt Cement Performance Grade (PG 76-28) 1.620 1.620
TON 0.000 0.00
700.00000 1.620 1,134.00
0405 506-00212 *Riprap (12 Inch) 0.000 0.000
CcYy 0.000 0.00
83.00000 0.000 0.00
0410 515-00120 *Waterproofing (Membrane) 176.000 176.000
SY 0.000 0.00
17.00000 176.000 2,992.00
0415 518-03000 *Sawing and Sealing Bridge Joint 128.000 128.000
LF 0.000 0.00
19.00000 128.000 2,432.00
0420 601-03040 *Concrete Class D (Bridge) 74.000 74.000
cYy 0.000 0.00
380.00000 74.000 28,120.00
0425  602-00020 *Reinforcing Steel (Epoxy Coated) 10,462.000 10,462.000
LB 0.000 0.00
1.60000 10,462.000 16,739.20
0430 606-11030 *Bridge Rail Type 10M 80.000 80.000
LF 0.000 0.00
110.00000 80.000 8,800.00
0435 615-00050 *Embankment Protector Type 5 0.000 0.000
EACH 0.000 0.00
1,660.00000 0.000 0.00
0440 630-80370 Concrete Barrier (Temporary) 200.000 200.000
LF 0.000 0.00
28.00000 200.000 5,600.00
0445 630-85010 *Impact Attenuator (Temporary) 1.000 1.000
EACH 0.000 0.00

2,800.00000 1.000 2,800.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 F-07-AE
0530 403-34871 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) C ONo.3 27.210 27.210
MCR LI No. 6
TON 0.000 0.00
51.90000 27.210 1,412.20
CAT0300 CURRENT AMT $ 101,951.40 $ 0.00 $ 101,951.40
CAT NOO0301 F-07-AC
0450 202-00240 *Removal of Asphalt Mat (Planing) 1,063.000 1,063.000
SY 0.000 0.00
1.50000 1,063.000 1,594.50
0455  202-00450 *Removal of Portions of Present Structure (Clas s1) 400.000 400.000
SY 0.000 0.00
200.00000 400.000 80,000.00
0460 202-00453 *Removal of Portions of Present Structure (Clas s2) 28.000 28.000
SY 0.000 0.00
250.00000 28.000 7,000.00
0465 202-05150 Sandblasting 0.000 0.000
SF 0.000 0.00
0.55000 0.000 0.00
0470  403-09210 *Stone Matrix Asphalt 0.000 0.000
TON 0.000 0.00
58.00000 0.000 0.00
0475 411-03345 Asphalt Cement Performance Grade (PG 76-28) 7.000 7.000
TON 0.000 0.00
700.00000 7.000 4,900.00
0480 515-00120 *Waterproofing (Membrane) 585.000 585.000
SY 0.000 0.00
17.00000 585.000 9,945.00
0485 601-06100 *Concrete (Patching) 21.500 21.500
CY 0.000 0.00
2,300.00000 21.500 49,450.00
0535  403-34871 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) C ONo.3 124.520 124.520
MCR LI No. 7
TON 0.000 0.00
51.90000 124.520 6,462.59
CAT0301 CURRENT AMT $ 159,352.09 $ 0.00 $ 159,352.09



CONTID: C17452 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 17452-BID ESTIMATE RUN 04/12/2011
PROJECT: IM 0701-203 ESTIMATE NO: 0006 10:53:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0490  620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0495  620-00012 Field Laboratory (Class 2) 0.750 0.750
EACH 0.000 0.00
14,000.00000 0.750 10,500.00
0500 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
CAT 0400 CURRENT AMT $ 25,900.00 $ 0.00 $ 25,900.00

PROJECT TOTAL CURRENT AMT $ 3,011,916.16 $

216.00 $ 3,011,916.16



